

- CAPITAL CONSTRUCTION DEVELOPMENT PROJECTS
- FACILITIES MANAGEMENT SERVICES MAINTENANCE PROJECTS
- UTILITIES PROJECTS
- ITS PROJECTS
- CURRENT SITE CONSTRAINTS
- PLANNED SITE CONSTRAINTS

Construction							
#	BLDG	PROJECT	START	END	DESCRIPTION	MANAGER	CONTACT
<b>HSC Capital Construction</b>							
1	<null>	<null>	<null>	<null>	HOTEL - Real Estate Project	Brian Wilson	(213) 821-2256
2	HC3	PRO28013	11/24/2014	6/30/2017	HCC III - Norris Healthcare Consultation Center (NHCC)	Maria Morgan	(323) 442-3721
3	HMR	PRO25662	9/5/2016	7/20/2017	Domestic Hot Water Risers & Heaters	Ian Iorgulescu	(213) 821-6995
4	HMR	PRO25662	9/5/2016	7/20/2017	Electrical/Service Replacement	Ian Iorgulescu	(213) 821-6995
5	HSC	PRO28039	2/27/2016	7/31/2020	Hardscape/Landscape Beautification Project	Kelly Estes	(323) 442-3718
6	KAM	<null>	<null>	<null>	KAM 5th FL Remodel	Rick Sendele	(323) 442-3738
7	NOR	PRO35821	7/17/2017	7/27/2018	NOR AHU 6 & 7 Replacement	Dave Bautista	(213) 821-6799
8	NOR	PRO28813	3/28/2016	12/30/2017	NOR AHU 3, 4 & 5 Replacement	Dave Bautista	(213) 821-6799
9	PSC	PRO32777	5/1/2017	11/30/2017	Electrical Service Replacement	Ian Iorgulescu	(213) 821-6995
10	SRH	<null>	<null>	<null>	Seauer Remodel	Rick Sendele	(323) 442-3738
<b>HSC Maintenance</b>							
a	HMR	PRO42867	7/6/2017	8/15/2017	Booster Pump Replacement	Albert Ahoobin	(213) 821-3670
<b>HSC Utility</b>							
i	MMR	PRO42862	5/15/2017	8/18/2017	Steam Manhole Replacement	Albert Ahoobin	(213) 821-3670

1 in = 300 ft

