

- CAPITAL CONSTRUCTION DEVELOPMENT PROJECTS
- FACILITIES MANAGEMENT SERVICES MAINTENANCE PROJECTS
- UTILITIES PROJECTS
- ITS PROJECTS
- CURRENT SITE CONSTRAINTS
- PLANNED SITE CONSTRAINTS

Construction

#	BLDG	PROJECT	START	END	DESCRIPTION	MANAGER	CONTACT
HSC Capital Construction							
1	<null>	<null>	<null>	<null>	HOTEL - Real Estate Project	Brian Wilson	(213) 821-2256
2	<null>	PR028039	5/1/2017	7/31/2020	HSC Hardscape & Landscape Improvements	Kelly Estes	(323) 442-3738
3	HC3	PR028013	11/24/2014	6/30/2017	HCC III - Norris Healthcare Consultation Center (NHC)	Maria Morgan	(323) 442-3721
4	HMR	PR025662	9/5/2016	9/15/2017	Domestic Hot Water Risers & Heaters & Electrical Service Replacement	Ian Iorgulescu	(213) 821-6995
5	KAM	PR044534	11/13/2017	12/31/2017	KAM 5th FL Remodel	Rick Sendele	(323) 442-3738
6	NOR	PR028813	3/28/2016	12/30/2017	NOR AHU 3, 4 & 5 Replacement	Dave Bautista	(213) 821-6799
7	PSC	PR032777	5/1/2017	11/30/2017	Electrical Service Replacement	Ian Iorgulescu	(213) 821-6995
8	SRH	<null>	<null>	<null>	Seaver Remodel	Rick Sendele	(323) 442-3738

Page 1 of 1

1 in = 300 ft

