

- CAPITAL CONSTRUCTION DEVELOPMENT PROJECTS
- FACILITIES MANAGEMENT SERVICES MAINTENANCE PROJECTS
- UTILITIES PROJECTS
- ITS PROJECTS
- CURRENT SITE CONSTRAINTS
- PLANNED SITE CONSTRAINTS

Construction							
#	BLDG	PROJECT	START	END	DESCRIPTION	MANAGER	CONTACT
<b>HSC Capital Construction</b>							
1	<null>	<null>	<null>	<null>	HOTEL - Real Estate Project	Brian Wilson	(213) 821-2256
2	HSC	PRD28039	5/1/2017	7/31/2020	HSC Handscape & Landscape Improvements	Kelly Estes	(323) 442-3718
3	MCH	PRD48062	5/29/2018	8/6/2018	Gross Anatomy Remodel	David Bautista	(323) 442-1544
4	NTT	USC000609	3/26/2018	10/19/2018	NTT 7th Floor Urology Remodel	Aaron Henderson	(213) 442-1546
5	UNH	PRD42792	3/19/2018	1/3/2019	UNH Room 401 OR #12 Equipment Installation	Christopher Brown	(323) 865-1228
<b>HSC Maintenance</b>							
a	CSC	PRD46479	4/1/2018	6/30/2018	Cyclotron Air Cooled Chiller	Craig Down	(213) 740-4187
b	MCA	PRD43065	5/12/2018	8/18/2018	HX Replacement	Dan Hearon	(213) 740-5761
c	MCH	PRD42868	5/12/2018	8/18/2018	HX Replacement	Dan Hearon	(213) 740-5761
d	NOR	PRD35821	9/18/2017	6/18/2018	NOR AH-6 & AH-7 Replacement	David Bautista	(323) 442-1544
e	NTT	PRD39278	<null>	5/21/2018	Boiler Feedwater System Replacement	Dan Hearon	(213) 740-5761

